
7/2/2016 20160702

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

CNN304 Pay Period:  7/2/2016Contract: Estimate Number: 0014 to  07/02/2016Estimate Type: Progress Estimate Approved:No

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/24/2014

03/12/2015

%

$0.00

524.0

556.0

556.0

106.11

%Percent Complete($):

%Percent Behind:

HAMILTON

---

Date Notice to Proceed: 12/15/2014

05/21/2016

$2,882,359.28

$2,200,447.06

$2,624,408.59 $14,503.00$2,609,905.59

$0.00

$-0.01Test Report Payment Adjustments:

$2,624,408.58 $2,609,905.58 14,503.00

$2,624,408.59 $14,503.00$2,609,905.59

$0.00 $0.00

$-0.01 $0.00

$0.00 $0.00

Improvement of the intersection on S.R. 317 (Bonny Oaks Dr)

118.92

20160702

Project(s): 33960-3509-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 22282814,503.0033960-3509-04 06The improvement of the intersection on S.R. 317 (Bonny Oaks

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3509-04 0100 9512 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,719.25

0.000

2.000

$0.00

$3,438.50

000-01.12 TRAFFIC CONTROL SYSTEMS

33960-3509-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,263.62

0.000

1.000

$0.00

$38,263.62

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33960-3509-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

33960-3509-04 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33960-3509-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

-32,325.05-32,325.050

0.000.000

33960-3509-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-2,333.40-2,333.400

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.30 1.001.00 0.000.0033960-3509-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,287.57

0.000

1.000

$0.00

$25,287.57

201-01 CLEARING AND GRUBBING

33960-3509-04 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $11.34

0.000

78.000

$0.00

$884.52

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(36" ST, 49+00 RT. S.R. 317)

33960-3509-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $21.05

0.000

28.000

$0.00

$589.40

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(36" ST, 49+50 RT. S.R. 317)

33960-3509-04 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $14.74

0.000

40.000

$0.00

$589.60

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(18" RCP, 51+00 RT. S.R. 317)

33960-3509-04 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,835.000 $4.07

0.000

1,600.870

$0.00

$6,515.54

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

33960-3509-04 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,805.000 $3.54

0.000

2,730.000

$0.00

$9,664.20

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(VOLKSWAGEN
DRIVE)

33960-3509-04 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,187.000 $7.31

0.000

6,463.920

$0.00

$47,251.26

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3509-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.97

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

33960-3509-04 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $30.87

0.000

0.000

$0.00

$0.00

203-02 BORROW EXCAVATION (SOLID
ROCK)

33960-3509-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,514.000 $25.12

0.000

962.600

$0.00

$24,180.51

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

33960-3509-04 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,387.000 $12.50

0.000

3,768.040

$0.00

$47,100.50

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

33960-3509-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,479.000 $19.78

0.000

0.000

$0.00

$0.00

203-03.10 SELECT GRANULAR MATERIAL

33960-3509-04 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,850.000 $9.60

0.000

1,764.660

$0.00

$16,940.74

203-05 UNDERCUTTING

33960-3509-04 0100 0140 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $9.49

0.000

0.000

$0.00

$0.00

203-06 WATER

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3509-04 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $44.73

0.000

0.000

$0.00

$0.00

203-15.03 COMPACTED CLAY

33960-3509-04 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $59.38

0.000

34.220

$0.00

$2,031.98

204-08 FOUNDATION FILL MATERIAL

33960-3509-04 0100 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $57.50

0.000

0.000

$0.00

$0.00

204-13 CORE DRILLING (ROCK)

33960-3509-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.19

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

33960-3509-04 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $7.64

0.000

125.000

$0.00

$955.00

209-05 SEDIMENT REMOVAL

33960-3509-04 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,380.000 $3.76

0.000

2,118.000

$0.00

$7,963.68

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

33960-3509-04 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $1.33

0.000

1,192.000

$0.00

$1,585.36

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18.00 22.0022.00 0.000.0033960-3509-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $235.05

0.000

22.000

$0.00

$5,171.10

209-08.07 ROCK CHECK DAM PER

33960-3509-04 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $393.41

0.000

9.000

$0.00

$3,540.69

209-08.08 ENHANCED ROCK CHECK DAM

33960-3509-04 0100 0230 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $10.83

0.000

724.000

$0.00

$7,840.92

209-09.01 SANDBAGS

33960-3509-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $238.50

0.000

8.000

$0.00

$1,908.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

33960-3509-04 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $27.72

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

33960-3509-04 0100 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $11.25

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

33960-3509-04 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $546.25

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0033960-3509-04 0100 0270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,706.75

0.000

1.000

$0.00

$2,706.75

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

33960-3509-04 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,767.000 $22.80

0.000

2,614.360

$0.00

$59,607.41

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

-0.010.000

0.000.000

33960-3509-04 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

429.000 $23.53

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

33960-3509-04 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $26.40

0.000

278.760

$0.00

$7,359.26

303-10.01 MINERAL AGGREGATE (SIZE 57)

33960-3509-04 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $157.28

0.000

802.000

$0.00

$126,138.56

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

33960-3509-04 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,887.000 $70.35

0.000

2,239.890

$0.00

$157,576.26

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3509-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

33960-3509-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

33960-3509-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33960-3509-04 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $775.21

0.000

2.150

$0.00

$1,666.70

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33960-3509-04 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $65.84

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

33960-3509-04 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $521.13

0.000

12.130

$0.00

$6,321.31

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33960-3509-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3509-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33960-3509-04 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,487.000 $88.27

0.000

1,748.040

$0.00

$154,299.49

411-01.10 ACS MIX(PG64-22) GRADING D

33960-3509-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

33960-3509-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33960-3509-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

33960-3509-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33960-3509-04 0100 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.100 $2,120.00

0.000

0.732

$0.00

$1,551.84

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14,590.6614,590.66 0.000.0033960-3509-04 0100 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,234.000 $1.16

0.000

14,590.660

$0.00

$16,925.17

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

33960-3509-04 0100 0390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,750.000 $70.21

0.000

2,250.770

$0.00

$158,026.56

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

33960-3509-04 0100 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,262.000 $36.17

0.000

1,080.000

$0.00

$39,063.60

501-04.03 ROLLER COMPACTED CONCRETE
PAVEMENT(DEPTH)

33960-3509-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $3.71

0.000

1,182.000

$0.00

$4,385.22

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

33960-3509-04 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

930.000 $9.32

0.000

430.500

$0.00

$4,012.26

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

33960-3509-04 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.33

0.000

430.500

$0.00

$572.57

502-25 SAWING CONCRETE JOINTS

33960-3509-04 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $753.49

0.000

75.600

$0.00

$56,963.84

604-01.01 CLASS A CONCRETE (ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9754.50 15,870.0015,870.00 0.000.0033960-3509-04 0100 0450 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,870.000 $1.20

0.000

15,870.000

$0.00

$19,044.00

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

33960-3509-04 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $61.48

0.000

0.000

$0.00

$0.00

604-01.04 1-1/2" STEEL PIPE HANDRAIL

33960-3509-04 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,170.000 $62.71

0.000

8,847.670

$0.00

$554,837.39

604-07.01 RETAINING WALL (DESCRIPTION)/
(S.R. 317)

33960-3509-04 0100 0480 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $7.88

0.000

1,712.500

$0.00

$13,494.50

604-12.01 CONCRETE IMPRINTING

33960-3509-04 0100 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $3.21

0.000

450.000

$0.00

$1,444.50

604-12.03 CONCRETE PIGMENT

33960-3509-04 0100 9514 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $345.00

0.000

0.000

$0.00

$0.00

604-15.01 PORTLAND CEMENT GROUT/
(Additional grout beyond 5 CY)

33960-3509-04 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $164.36

0.000

29.500

$0.00

$4,848.62

607-02.02 15" CONCRETE PIPE
CULVERT(CLASS III)

33960-3509-04 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $242.87

0.000

107.600

$0.00

$26,132.81

607-03.30 18" PIPE CULVERT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

554.00 330.00330.00 0.000.0033960-3509-04 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $184.86

0.000

330.000

$0.00

$61,003.80

607-05.30 24" PIPE CULVERT

33960-3509-04 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $176.86

0.000

8.000

$0.00

$1,414.88

607-06.30 30" PIPE CULVERT

33960-3509-04 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $116.95

0.000

104.000

$0.00

$12,162.80

607-07.30 36" PIPE CULVERT

33960-3509-04 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $380.55

0.000

24.000

$0.00

$9,133.20

607-11.30 60" PIPE CULVERT

33960-3509-04 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

492.000 $54.93

0.000

490.000

$0.00

$26,915.70

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

33960-3509-04 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,955.70

0.000

1.000

$0.00

$1,955.70

611-01.21 REWORK MANHOLE

33960-3509-04 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,169.06

0.000

1.000

$0.00

$2,169.06

611-02.10 JUNCTION BOX, TYPE 1

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.80 1.001.00 0.000.0033960-3509-04 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,160.07

0.000

1.000

$0.00

$3,160.07

611-02.11 JUNCTION BOX, TYPE 2

33960-3509-04 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,247.22

0.000

2.000

$0.00

$14,494.44

611-02.13 JUNCTION BOX, TYPE 4

33960-3509-04 0100 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $898.59

0.000

12.000

$0.00

$10,783.08

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

33960-3509-04 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $1.33

0.000

152.000

$0.00

$202.16

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

33960-3509-04 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,661.55

0.000

2.000

$0.00

$5,323.10

611-07.31 18IN ENDWALL (SIDE DRAIN)

33960-3509-04 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,483.07

0.000

1.000

$0.00

$1,483.07

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

33960-3509-04 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,412.84

0.000

1.000

$0.00

$2,412.84

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0033960-3509-04 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,011.74

0.000

2.000

$0.00

$6,023.48

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

33960-3509-04 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,955.70

0.000

9.000

$0.00

$17,601.30

611-09.03 CAPPING EXISTING CATCHBASIN

33960-3509-04 0100 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,303.46

0.000

2.000

$0.00

$12,606.92

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

33960-3509-04 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,905.18

0.000

2.000

$0.00

$15,810.36

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

33960-3509-04 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $48.86

0.000

20.000

$0.00

$977.20

621-03.05 36" TEMPORARY DRAINAGE PIPE

33960-3509-04 0100 0690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,912.000 $4.88

0.000

5,555.000

$0.00

$27,108.40

701-01.01 CONCRETE SIDEWALK (4 ")

33960-3509-04 0100 0700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,595.000 $8.20

0.000

1,595.060

$0.00

$13,079.49

701-01.05 CONCRETE SIDEWALK -6IN
(DESCRIPTION)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

352.00 544.00544.00 0.000.0033960-3509-04 0100 0710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $7.31

0.000

544.000

$0.00

$3,976.64

701-02.03 CONCRETE CURB RAMP

33960-3509-04 0100 0720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $477.48

0.000

22.400

$0.00

$10,695.55

702-01 CONCRETE CURB

33960-3509-04 0100 0730 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $318.90

0.000

224.790

$0.00

$71,685.53

702-03 CONCRETE COMBINED CURB &
GUTTER

33960-3509-04 0100 9508 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $438.00

0.000

27.810

$0.00

$12,180.78

703-01 CEMENT CONCRETE DITCH
PAVING

33960-3509-04 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

923.000 $15.64

0.000

738.000

$0.00

$11,542.32

705-02.02 SINGLE GUARDRAIL (TYPE 2)

33960-3509-04 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.46

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

33960-3509-04 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $530.00

0.000

3.000

$0.00

$1,590.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

33960-3509-04 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,120.00

0.000

1.000

$0.00

$2,120.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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33960-3509-04 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,060.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

33960-3509-04 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,240.00

0.000

4.000

$0.00

$16,960.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

33960-3509-04 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $1.59

0.000

1,028.000

$0.00

$1,634.52

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33960-3509-04 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175.43

0.000

1.000

$0.00

$175.43

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

33960-3509-04 0100 0810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $67.69

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

33960-3509-04 0100 0820 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $39.81

0.000

18.590

$0.00

$740.07

709-05.05 MACHINED RIP-RAP (CLASS A-3)

33960-3509-04 0100 0830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

451.000 $39.81

0.000

85.470

$0.00

$3,402.56

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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1.40 1.001.00 0.000.0033960-3509-04 0100 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,308.33

0.000

1.000

$0.00

$7,308.33

712-01 TRAFFIC CONTROL

33960-3509-04 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,927.000 $29.03

0.000

1,959.000

$0.00

$56,869.77

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

33960-3509-04 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $39.75

0.000

140.000

$0.00

$5,565.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

33960-3509-04 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $12.72

0.000

115.000

$0.00

$1,462.80

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33960-3509-04 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $41.87

0.000

8.000

$0.00

$334.96

712-05.01 WARNING LIGHTS (TYPE A)

33960-3509-04 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $7.42

0.000

277.000

$0.00

$2,055.34

712-06 SIGNS (CONSTRUCTION)

33960-3509-04 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $13.25

0.000

96.000

$0.00

$1,272.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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Item # Item Code Units
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1.00 2.002.00 0.000.0033960-3509-04 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $901.00

0.000

2.000

$0.00

$1,802.00

712-08.03 ARROW BOARD (TYPE C)

33960-3509-04 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $206.70

0.000

1.000

$0.00

$206.70

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

33960-3509-04 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $36.04

0.000

8.000

$0.00

$288.32

713-02.14 FLEXIBLE DELINEATOR (WHITE)

33960-3509-04 0100 0940 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

615.000 $4.13

0.000

549.500

$0.00

$2,269.44

713-11.01 "U" SECTION STEEL POSTS

33960-3509-04 0100 0950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

537.000 $5.04

0.000

430.600

$0.00

$2,170.22

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

33960-3509-04 0100 0960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $13.73

0.000

147.300

$0.00

$2,022.43

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

33960-3509-04 0100 0970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $15.00

0.000

81.000

$0.00

$1,215.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0033960-3509-04 0100 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $795.00

0.000

1.000

$0.00

$795.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

33960-3509-04 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,572.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

33960-3509-04 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $106.00

0.000

1.000

$0.00

$106.00

713-16.20 SIGNS (DESCRIPTION)/(R10-10)

33960-3509-04 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $212.00

0.000

0.000

$0.00

$0.00

713-16.50 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(NO TRUCKS)

33960-3509-04 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $265.00

0.000

0.000

$0.00

$0.00

713-16.51 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(BONNY VALE
LANE)

33960-3509-04 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $371.00

0.000

0.000

$0.00

$0.00

713-16.52 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(SR 153, HWY 58,
I-75 DIRECT.)

33960-3509-04 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $1,272.00

0.000

19.000

$0.00

$24,168.00

714-01.38 LIGHT POLE RELOCATION

33960-3509-04 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $424.00

0.000

19.000

$0.00

$8,056.00

714-05.05 PULL BOXES (DESCRIPTION)/
(MATCH EXISTING)
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Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 168.00168.00 0.000.0033960-3509-04 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $36.84

0.000

168.000

$0.00

$6,189.12

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

33960-3509-04 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $36.84

0.000

105.000

$0.00

$3,868.20

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

33960-3509-04 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $6.10

0.000

142.000

$0.00

$866.20

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33960-3509-04 0100 1090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $23.06

0.000

117.440

$0.00

$2,708.17

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

33960-3509-04 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $11.13

0.000

135.000

$0.00

$1,502.55

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

33960-3509-04 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $132.50

0.000

28.000

$0.00

$3,710.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

33960-3509-04 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $1.54

0.000

32.000

$0.00

$49.28

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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4.00 6.006.00 0.000.0033960-3509-04 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $185.50

0.000

6.000

$0.00

$1,113.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

33960-3509-04 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $206.70

0.000

6.000

$0.00

$1,240.20

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

33960-3509-04 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $238.50

0.000

1.000

$0.00

$238.50

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

33960-3509-04 0100 1160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $9.01

0.000

51.270

$0.00

$461.94

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

33960-3509-04 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $344.50

0.000

2.000

$0.00

$689.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

33960-3509-04 0100 1180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,219.00

0.000

8.523

$0.00

$10,389.54

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

33960-3509-04 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,088.000 $0.30

0.000

3,246.000

$0.00

$973.80

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)
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1051.00 1,768.001,768.00 0.000.0033960-3509-04 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $0.80

0.000

1,768.000

$0.00

$1,414.40

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

33960-3509-04 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $3.71

0.000

14.000

$0.00

$51.94

716-08.03 REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

33960-3509-04 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $10.07

0.000

47.300

$0.00

$476.31

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

33960-3509-04 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $79.50

0.000

2.000

$0.00

$159.00

716-08.07 REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

33960-3509-04 0100 1240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,855.00

0.000

4.661

$0.00

$8,646.16

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

33960-3509-04 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.01

0.000

722.000

$0.00

$729.22

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

33960-3509-04 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,845.000 $0.80

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.28 1.001.00 0.000.0033960-3509-04 0100 1270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $129,024.22

0.000

1.000

$0.00

$129,024.22

717-01 MOBILIZATION

33960-3509-04 0100 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,175.00

0.000

1.000

$0.00

$5,175.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(Mobilization & Demobolization of
roadway stabilization)

33960-3509-04 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,710.00

0.000

2.000

$0.00

$7,420.00

725-03.08 VIDEO ENCODER

33960-3509-04 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,272.00

0.000

1.000

$0.00

$1,272.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

33960-3509-04 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $826.80

0.000

7.000

$0.00

$5,787.60

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

33960-3509-04 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $826.80

0.000

3.000

$0.00

$2,480.40

730-02.10 SIGNAL HEAD ASSEMBLY (130
A2)

33960-3509-04 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $954.00

0.000

2.000

$0.00

$1,908.00

730-02.13 SIGNAL HEAD ASSEMBLY (140
A1)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033960-3509-04 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,484.00

0.000

1.000

$0.00

$1,484.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

33960-3509-04 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $1.75

0.000

466.000

$0.00

$815.50

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

33960-3509-04 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

631.000 $1.96

0.000

1,115.000

$0.00

$2,185.40

730-08.04 SIGNAL CABLE - 9 CONDUCTOR

33960-3509-04 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

429.000 $3.07

0.000

485.000

$0.00

$1,488.95

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(23,397 LBS. MIN.
BRK STRENGTH)

33960-3509-04 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

429.000 $2.01

0.000

485.000

$0.00

$974.85

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

33960-3509-04 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $10.60

0.000

3,391.000

$0.00

$35,944.60

730-12.02 CONDUIT 2" DIAMETER (PVC)

33960-3509-04 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $21.20

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033960-3509-04 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,473.50

0.000

1.000

$0.00

$26,473.50

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/("FISHEYE" VIDEO
DETECTION)

33960-3509-04 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,444.20

0.000

1.000

$0.00

$15,444.20

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

33960-3509-04 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,070.00

0.000

4.000

$0.00

$40,280.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

33960-3509-04 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $477.00

0.000

0.000

$0.00

$0.00

730-35.01 RF DATA SYSTEM
(DESCRIPTION)/(UBIQUITI BULLET
M2-HP)

33960-3509-04 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $265.00

0.000

0.000

$0.00

$0.00

730-35.10 ANTENNA (OMNI)

33960-3509-04 0100 1450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

636.000 $9.78

0.000

578.680

$0.00

$5,659.49

740-06.01 GEOMEMBRANE

33960-3509-04 0100 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $2.88

0.000

251.110

$0.00

$723.20

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1874.27 1,287.611,287.61 0.000.0033960-3509-04 0100 1470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,323.000 $1.93

0.000

1,287.610

$0.00

$2,485.09

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

33960-3509-04 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,270.000 $3.18

0.000

3,190.000

$0.00

$10,144.20

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

33960-3509-04 0100 1490 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $21.20

0.000

9.880

$0.00

$209.46

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

33960-3509-04 0100 1500 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $3.18

0.000

5.600

$0.00

$17.81

801-03 WATER (SEEDING & SODDING)

33960-3509-04 0100 1510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,794.000 $2.76

0.000

11,507.610

$0.00

$31,761.00

803-01 SODDING (NEW SOD)

33960-3509-04 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,941.33

0.000

4.000

$0.00

$11,765.32

920-10.04 (DESCRIPTION)/(CITY OF
CHATTANOOGA CURB INLET
LEFT)

33960-3509-04 0100 9516 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,057.59

0.000

1.000

$0.00

$25,057.59

920-10.05 (DESCRIPTION)/Added cost for
Overhead & Delays
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.80 1.001.00 0.000.0033960-3509-04 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,589.96

0.000

1.000

$0.00

$2,589.96

920-11.04 (DESCRIPTION)/(CITY OF
CHATTANOOGA CURB INLET
RIGHT)

33960-3509-04 0100 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $942.28

0.000

2.000

$0.00

$1,884.56

920-11.04 (DESCRIPTION)/Core Drilling into
existing Box Culvert for Storm Drain

33960-3509-04 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,005.13

0.000

2.000

$0.00

$6,010.26

920-12.04 (DESCRIPTION)/(CITY OF
CHATTANOOGA CURB INLET
CENTER)

33960-3509-04 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,596.26

0.000

2.000

$0.00

$9,192.52

920-13.04 (DESCRIPTION)/(CITY OF
CHATTANOOGA CATCH BASIN
STANDAR

33960-3509-04 0100 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,645.00

0.000

6.000

$0.00

$15,870.00

920-13.04 (DESCRIPTION)/Grout injections up
to 20’ drilling & 5CY of grout

33960-3509-04 0100 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,503.00

1.000

1.000

$14,503.00

$14,503.00

920-25.01 ADDITIONAL WORK
(DESCRIPTION)/ChainLink Fence
with sleve it system

33960-3509-04 0100 9510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,831.74

0.000

1.000

$0.00

$23,831.74

920-25.01 ADDITIONAL WORK
(DESCRIPTION)/( Removal of
Existing Retaining Wall)

33960-3509-04 0100 9511 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,554.00

0.000

1.000

$0.00

$4,554.00

920-25.02 ADDITIONAL WORK
(DESCRIPTION)/ (Added
Construction Stakes, Lines, and
Grades)

V47 - TSMR *END OF REPORT*
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